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I. PROJECT EXECUTIVE SUMMARY 
 
The Dry Run Creek Watershed received a biological impairment in 2002 after sampling 
conducted by the Department of Natural Resources (DNR) revealed a lack in the diversity and 
abundance of aquatic life along a 2.8 mile reach of stream along the Southwest Branch (Fig. 1.1). 
Among the primary stressors identified were hydrological change, increased storm sewer inputs, 
lack of available habitat and sedimentation.  High levels of indicator bacteria (e.coli) were 
observed in 2008 which resulted in a second impaired designation when the Dry Run Creek 
(DRC) Watershed was placed on the 303 (d) list for bacterial impairment on the Southwest, East, 
and University Branches (Fig.1.2). Goals put forth by the Watershed Management Plan and the 
preliminary Total Maximum Daily Load (TMDL) study center around the reduction in storm 
sewer inputs. The goal set forth by the TMDL was submitted to EPA for approval. 
The WIRB awarded grant dollars in the amount of $48,400 went towards the cost to install 
two parking lot bioretention cells on the campus of the University of Northern Iowa.  The two 
parking lots were constructed in conjunction with the new development of a two phase Student 
Housing Complex.  The North parking lot bioretention cell is 7,000 ft2 and treats about 751,036 
gallons of runoff annually. The South parking lot bioretention cell is 11,000 ft2 and treats about 
991,894 gallons of runoff annually.   
 
II. BACKGROUND INFORMATION  
 
Watershed Characteristics 
Dry Run Creek is a 15,177 acre (23.5 square mile) watershed which flows west to east 
through rural, residential, industrial and commercial areas including the City of Cedar Falls and 
the University of Northern Iowa before outletting into the Cedar River in Cedar Falls.  According 
to data collected in 2002, there are 30 miles of stream channel with 12 miles of this length being 
contained in areas of urban development (Brandt et. al., 2005).  Approximately 36 percent of the 
watershed is urban land, with an additional 1 percent being developed each year (Black Hawk 
SWCD, 2009).  Areas of development shift from year to year, but the majority of development in 
recent years has been conducted in subwatersheds 4 and 8 (Fig. 2.1), both of which drain into the 
East branch.  Agricultural land uses in the area consist primarily of row cropping in a corn and 
soybean rotation, with limited livestock production being primarily high-density hog 
confinements (Fig.2.2). 
Dry Run Creek is currently classified as a class B (LR) warm water stream by the Iowa 
Department of Natural Resources (IDNR) and is a Hydrologic Unit Code (HUC) 12 
(070802050401 Middle Cedar River). A segment of the southwest branch of Dry Run Creek, 
within the City of Cedar Falls, is listed for a biological impairment on the State of Iowa’s 303(d) 
list of impaired waters (Fig.1.1).     
Dry Run Creek drains 45% of the City of Cedar Falls and a small amount of the City of 
Hudson. Overall, 36% of the Dry Run Creek Watershed is urbanized, with over 24% of the total 
watershed being covered with impervious surface. 
 
III. ORIGINAL PROJECT PLAN 
 
Practices proposed in the original WIRB application were to infiltrate the first flush from 
5.16 acres of Phase I of a University of Northern Iowa student housing facility.  Two 
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bioretention cells and one green roof were to be installed.  The Black Hawk Soil and Water 
Conservation District was approached by the Environmental Protection Agency Section 319 of 
the Iowa Department of Natural Resources requesting assistance in spending unobligated funds.  
In cooperation with the EPA Section 319 and the WIRB board it was decided to redirect WIRB 
awarded grant dollars to Phase II of the University of Northern Iowa student housing facility.  
With this change, WIRB awarded grant dollars were redirected towards two parking lot 
bioretention cells.   
The below table shows the practices that were to originally be installed compared to the 
actual practices installed.  
Original Project Plan Actual Project Plan 
WIRB Funded Items  
Units 
 
Budget 
 
Units 
 
Budget 
 
Building/Site Biocell 
 
       10,000 ft2 
 
$16,133 -- -- 
Green Roof       2,160 ft2 $16,134 -- -- 
 
Parking lot Biocell 8,000ft
2  
$16,133 
 
7,000 ft2 
 
$18,800 
 
Parking lot Biocell --
 --  11,000 ft2 
 
$29,600 
 
Totals 20,160ft
2 $48,400 18,000 ft2 $48,400 
 
IV. PROJECT RESULTS  
 
Financial Accountability  
All of the WIRB funds that were requested in the original grant will be used in full for the 
project.  The below table shows the breakdown of contributions.   
Watershed Improvement Funds 
GRANT 
AGREEMENT 
BUDGET LINE 
ITME 
TOTAL 
WIRB FUNDS 
APPROVED  
TOTAL 
WIRB FUNDS 
APPROVED –
AMENDED  
TOTAL 
WIRB 
FUNDS 
EXPENDED  
* 
SECTION 
319 
UNI 
CONTRI-
BUTIONS 
TOTAL 
Salary/Benefits**    $60,275  $60,275 
Information/ 
Education *** 
    
 
 
$300 
$300 
Parking Lot 
Biocell 
$16,133   49,425 12,369 61,794 
Building Biocell $16,133   52,500 16,475 68,975 
Green Roof $16,134   50,982 22,125 73107 
North Parking Lot 
Biocell (A) 
  
$18,800 
 
$18,800 
  
$34,743.35 
 
$53,543.35 
South Parking Lot 
Biocell (B) 
  
$29,600 
 
$29,600 
  
$56,686.51 
 
$86286.51 
Contractual 
Services 
     
$13,215.25 
13,215.25 
Monitoring****    $11,167  11167 
TOTAL $48,400 $48,400 $48,400 $224,349 $142,698.86 $415,447.86 
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*Please note the amounts listed for total funds expended by WIRB are the reflection after the 
final report is approved and the remaining funds will be released 
** Salary/Benefits are covered by the Iowa Department of Natural Resources Section 319 
*** Informational sign designed and installed by the University of Northern Iowa 
****Monitoring agreement with the State of Iowa Hygienic Laboratory for chemical monitoring 
on 11 sites in the Dry Run Creek Watershed 
 
Program Accountability 
 
The installed practices are depression basins with an engineered soil subgrade.  Stormwater 
runoff from adjacent parking lots is directed towards these cells and is collected in the upper 
layer of the bioretention cell system where it filters through the surface vegetation, and pervious 
soil layer and is temporarily stored in a stone aggregate base layer.  The Water Quality Volume 
(WQv) is drained from the aggregated base by infiltration into the underlying soils and/or to an 
outlet through a perforated pipe subdrain.  
The biocells were designed with a 70% sand, 30% compost mix and installed with a nominal 
soil depth of 30". Each biocell was designed to provide storage for the water quality volume of 
storm runoff with a ponded depth of 9". The biocell soil mixture was designed to bridge the 
drainage gravel based upon relative particle size characteristics. Subdrainage pipe in the 
drainage gravel collects water that has been filtered by the biocell soil mix and brings it to the 
stormwater system.  The biocells are topped with 3" of shredded bark mulch (also a good 
filtering media) and then planted with a mixture of native and locally adapted perennial plants 
with deep roots for nutrient uptake. 
The biggest challenge encountered during the installation was several extreme rainfall 
events during a very wet spring. Much of the stormwater (especially roof runoff) was diverted 
from the bioswales to the greatest extent possible. Erosion control matting and filter fabric over 
the top of the bioswale mix prevented siltation from compromising the biocell drainage media. 
There were a few small cases where the fabric broke down and some soil washed onto the biocell 
media, but physical removal of the soils was possible off the top and the biocells continued to 
function as designed.   
To help prevent erosion from occurring within the cells, it might be recommended for 
future projects to apply a 2” layer of mulch. This could aid in runoff absorption and filtering out 
pollutants.  However with practices as large as the ones installed, having a yearly mulch 
application might prove to be too time consuming and rather costly. Continual spot checks will 
need to take place to determine if additional attention is needed where the runoff enters the cells.  
Research and assessment continues on the best mixture for biocells, specifically sand 
content. We will want to continue to evaluate whether 70% sand is sufficient and how to best 
balance drainage and organic matter content in future mix designs.  
Both the Watershed Coordinator for the DRC project and the Assistant Director of 
Operations Planning at UNI have been responsible for outreach and educational activities 
highlighting the grant funded practices. Tours were provided to University capstone classes 
focused on civic engagement. Tours given by the Watershed Coordinator were to members of 
the Iowa Economic Development Authority (IEDA) (April 19, 2012), a consulting firm 
focusing on Low Impact Development and Green Infrastructure, one to the Iowa Watershed 
Improvement Review Board (WIRB) on April 25, 2012, one to the Trails Summit organization 
in May of 2013, and one to the Basin Coordinator’s Quarterly Meeting in April of 2013.  These 
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tours visited multiple infiltration based practices on the university’s campus; among those 
highlighted were the New Student housing bioretention cell practices during installation. 
In addition to walking tours, numerous presentations to various groups and organizations 
have been given highlighting practices installed in the watershed including the WIRB funded 
practices.  Approximately 25 individuals were present at each presentation.  Among the 
organizations and groups that received presentations about the DRC project and infiltration 
based practices and conservation practices installed in the watershed were: The Cedar Falls 
Rough Riders Kiwanis Club, Cedar Falls Women’s Club, The Cedar Valley Contractor’s 
Conference, Master Conservationist Series at Hartman Reserve Nature Center, Lin County 
officials in regards to the Indian Creek Watershed, Waterloo Garden Club, the 2013 Spring 
Homeowner’s Workshop, and the Clean Water Act Event organized by the Cedar River 
Coalition.  
Over the past year, the multiple walking tours and presentations have been considered a 
success. In many cases, local residents, surrounding city officials and organizations were not 
aware of the Dry Run Creek Watershed Improvement Project nor were they aware of the efforts 
to install best management practices in the area. In many cases, this was the first time the 
individuals had seen infiltration based practices.  As a result, participants walked away with a 
greater understanding of the importance of stromwater management and the continual efforts to 
improve the Dry Run Creek Watershed.  These same individuals also began to think how they 
can responsibly manage their own runoff.  Educational brochures of the Dry Run Creek 
Watershed Improvement Project (Appendix B) were administered as well as information on the 
various types of infiltration based and conservation practices. An informational sign has been 
ordered and received indicating how the bioretention cells function and acknowledging the 
WIRB as the funding source for the practices (see Appendix B).  In retrospect, greater effort 
should have been given to writing news articles highlighting these installed practices. 
 
Environmental Accountability 
 
Twice a year (Spring/Fall) Water Quality Monitoring Snapshot events are held in the 
DRC Watershed. Volunteers are trained following IOWATER parameters and are given 
locations within the watershed to test and collect samples.  Over thirty different sites on DRC are 
monitored and have samples collected.  Information gathered from these events help provide 
water quality information on the health of the creek.  Snapshot events from past years can be 
compared to determine if trends or improvement on the creek is occurring. Volunteer numbers 
average at about 25 per snapshot event.  
In addition to the scheduled snapshot events, seasonal monitoring of eleven locations 
throughout the Dry Run Creek Watershed is conducted by the project coordinator.  Results are 
shared with and analyzed by the State Hygienic Laboratory at the University of Iowa.  It is 
difficult to determine water quality trends by only looking at a few select data collection dates.  
Continued monitoring of the DRC watershed is needed to determine if water quality 
improvement in the watershed is occurring.    
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The below table shows results from the past four snapshot events in the last two years. 
 
Three snapshot sites adjacent to the installed practices (Spring/Fall - 2012/2013) 
Site Date Time Transparency 
Water 
Temp pH 
Nitrite-
N 
Nitrate-
N 
Dissolved 
Oxygen Phosphate Chloride 
166 4/21/12 12:20 60 49 7 0 10 12 0 <33 
171 4/21/12 9:50 58 47 8 0 5 12 0 <33 
144 4/21/12 10:31 50 49 7 0 5 10 0 <33 
166 9/1/12 10:00 60 67 7 0 0 8 .1 <33 
171 9/1/12 10:00 60 66 6 0 2 8 .1 48 
144 9/1/12 - - - - - - - - - 
166 4/27/13 10:48 60 56 6 0 10 12 0 <29 
171 4/27/13 10:00 60 54 6 0 5 10 0 29 
144 4/27/13 10:00 60 50 6 0 1 8 0 48 
166 9/21/13 10:14 60 55 7 0 0 - - <29 
171 9/21/13 9:45 60 58 9 0 2 8 1 35 
144 9/21/13 10:25 60 60 8 0 1 8 .1 41 
 
 As previously noted, originally, two large bioretention cells (one building and one 
parking lot) and one green roof were to be installed in conjunction with the New Student 
Housing facility phase I.  Actual practices installed were an 11,000 ft2 parking lot bioretention 
cell and a 7,000 ft2 parking lot bioretention cell as part of the New Student Housing facility phase 
II as seen in the below photo.   
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Location for Phase I and Phase II of the UNI Student Housing Complex  
 
Over thirty additional stormwater management practices have been installed in the Dry 
Run Creek Watershed since the project began in 2004.  For a map of all the grant funded 
practices installed in the watershed please see Figure 4.1.  These practices are installed with 
multiple partners and are all working towards addressing the goals of the Dry Run Creek 
Watershed Improvement Project by either infiltrating the 1.25” rainfall event in urban areas, 
reducing sediment delivery by 30% or by improving streambank habitat along 25% of the 
stream. 
Location of Installed Bioretention Cells in Priority Subwatershed 3 
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The following sections include details on each of the WIRB funded practices.  It includes 
photographs of the installed practices at various stages of installation.  Each of the below 
practices were designed following the guidelines of the Iowa Stormwater Management Manual 
(Section 2E-4) to provide stormwater filtering and the reduction of non-point sources pollution 
and sediment from the project site. Each of the practices are anticipated to retain and remove 
over 80% of Total Suspended Solids (TSS) from 90% of the average annual rainfall (WQv) on 
the project site.   
The infiltration of runoff through the use of bioretention cells not only reduces the 
volume of stormwater surges but also removes pollutants by means of percolation. According to 
the Iowa Stormwater Management manual bioretention cells remove 80% of suspended solids, 
65-85% of phosphorous, 50% of nitrogen, 70-100% of pathogens, 45%-95% of heavy metals, 
and 30-65% of hydrocarbons from the lands draining into the practice (IDNR, 2012).  According 
to Source Loading and Management Model for Windows (WinSLAMM), the two installed 
bioretention cells, totaling 18,000 ft2 treat 2.48 acres of impervious surfaces and treat 232,996 
cu. ft. or 1,742,931.12 gallons of runoff annually and reduce annual phosphorus levels by 
2.47lbs. 
 
A. NORTH PARKING LOT BIORETENTION CELL  
 
Runoff from the .92 acre parking lot will percolate into the engineered sand/compost 
bioretention cell soils and, based on EPA estimates, we would expect a minimum of 80% of the 
TSS in this runoff to be captured and treated. The bioretention cell is designed with a rock 
chamber to provide storage space that will aid percolate of the stormwater runoff.  The 7,000ft2 
bioretention cell infiltrates about 100,399 cu. ft. runoff or about 751,036.67 gallons and about 
1.05 lbs. of annual phosphorus reduction according to WinSLAMM (Source Loading and 
Management Model for Windows). 
 
Photographs taken during installation  
     
Taken February 18, 2013    Taken February 18, 2013 
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Taken August 8, 2013     Taken October 3, 2013 
 
B. SOUTH PARKING LOT BIORETENTION CELL 
  
The 11,000 ft2 bioretention cell is designed with a rock chamber to provide storage space 
to treat 132,597 cubic feet or about 991,894 gallons of runoff and about1.42 lbs. of annual 
phosphorus reduction according to WinSLAMM.  All of the parking lot runoff from the site is 
directed to vegetated swale areas which slow the velocity of water, allowing the settling out of 
suspended soil particles.  The swales are armored with Scoustop to help prevent erosion.  The 
runoff from the parking lot is directed through the swales to the bioretention cell.  Runoff will 
percolate into the engineered sand/compost biocell soils and, based on EPA estimates, we would 
expect a minimum of 80% of the TSS in this runoff to be captured and treated.  
 
 
 
 Photographs taken during installation  
    
Taken February 18, 2013    Taken August 14, 2013 
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Taken October 3, 2013    Taken October 3, 2013 
Note: Blue arrows indicate the flow of runoff towards the bioretention cell 
 
The below two tables show the environmental benefits of the original planned practices and the 
actual environmental benefits of the installed practices.  
 
Original Estimated Environmental Benefits 
 
 
WIRB Funded Practices 
 
Units 
Installed 
 
Acres 
Treated 
Annual 
Runoff  
Treated 
Annual 
Phosphorus 
Reduction 
 
Parking lot Biocell  
 
8,000ft2 
 
2  210,473 cu. ft. 
 
1.16 lb. 
Building/Site Biocell        10,000 ft2 2.44   312,593 cu. ft. 1.43 lb. 
Green Roof       2,160 ft2 .05 6,696  cu. ft. N/A 
Totals 20,160ft2 5.16  529,762 cu. Ft.    2.91 lb. 
*Original practices to be installed with their environmental benefits according to WinSLAMM 
(Source Loading and Management Model for Windows) 
 
 
Actual Estimated Environmental Benefits 
 
 
WIRB Funded Practices 
 
Units 
Installed 
 
Acres 
Treated 
Annual 
Runoff  
Treated 
Annual 
Phosphorus 
Reduction 
 
North Parking lot Biocell (A) 
 
7,000 ft2 
 
.92 
100,399 cu.  ft. 1.05 lb. 
South Parking lot Biocell (B) 11,000 ft2       1.56 132,597 cu. ft. 1.42 lb. 
Totals 18,000 ft2       2.48 232,996 cu.ft. 2.47 lb. 
*Actual practices installed with their environmental benefits according to WinSLAMM (Source 
Loading and Management Model for Windows) 
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Appendix A: Maps of the Watershed 
 
Figure 1.1 - Watershed Map and Biological Impairment 
 
 
  
           = Impaired Stretch, Biological 
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Figure 1.2 – Bacterial Impairment 
 
 
  
:Bacterial Impairment 
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Figure 2.1 - Subwatersheds 
  
  1022-013 Dry Run Creek Watershed Final Report 
 
14 | P a g e  
 
Figure 2.2 - Land Use Map 
 
 
  
  1022-013 Dry Run Creek Watershed Final Report 
 
15 | P a g e  
 
 
Figure 4.1 – Grant Funded Installed Best Management Practices  
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Appendix B: Dry Run Creek Outreach Material 
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Informational Sign to be Installed at Practice Location 
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